

### Sample Qualitative Research Timetable

Activity	Estimated Timeframe
Develop or adapt research objectives	1 day
Design research protocol	2 days
Design or adapt instruments	1 week
Recruit interviewers	2 weeks
Translate instruments into local language	1 week
Train interviewers (include pretesting and revising instruments in training)	1 week
Collect data	3-5 days per geographic site
Transcribe recordings	1 week
Translate transcripts	1-2 weeks
Preliminary analysis in field	3 days
Prepare for presentation	1 day
Present preliminary results to communities	1 day
Complete analysis	2 weeks
Prepare report	1 week